COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 02/ 2016

ESTI MATE SUMVARY 09:38:18

CONTI D: C18367 ESTI MATE NQ 0016

PCN. 18367-BI D

CONTRACT DESCRI PTI ON\: TIME CHARGED: 261.0 DAYS 300 WORK DAYS
I - 25/ FI LLMORE | NTERCHANGE

COFRS REPCRTI NG CATEGCRY: 2

PERCENT TI ME: 87.00 ORI G TI ME ALLOW 310 WORK DAYS

PROJECT NQ | MD252- 414
| - 25/ FI LLMORE | NTERCHANGE
NAVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 31/ 2016 DATE TI ME STARTED 01/26/2015
7353 S. EAGLE STREET DATE LET 08/ 21/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 20/ 2014 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303) 627- 2600 DATE NOTI CE TO PROCEED 01/ 26/ 2015
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI: $ 11, 995, 493. 32 PARTI Cl PATI NG $ 9, 936, 167. 77 $ 629, 179. 07
AWARD PRQIECT AMT: $ 11,548, 549. 80 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 82. 83% TOTAL EARNI NGS 9,936, 167. 77 629, 179. 07
FUNDS AVAI LABLE: $ 2,059, 325.55 STOCKPI LED MATERI ALS 367, 600. 06 -122,848.12
CROSS EARNI NGS 10, 303, 767. 83 506, 330. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -173,228. 25 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 130, 539. 58 506, 330. 95
LI QUI DATED DAVAGES 0.00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 10, 130, 539. 58 506, 330. 95
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 506,330.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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Page 2
ESTI MATE RUN 06/ 02/ 2016

09: 38: 18
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TH S CUMULATI VE
PERI OD AMOUNT
0. 00
100, 000. 00
2, 040. 00
44, 880. 00
0. 00
1, 380. 00
0. 00
180. 00
354. 00
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594. 00
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0. 00
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0. 00
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0. 00
8, 927. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 24.000 22.000
EACH 0. 000 0. 00
210. 00000 22.000 4,620. 00
0065 202- 00705 Renoval of Light Standard Foundation 22.000 16. 000
EACH 0. 000 0. 00
370. 00000 16. 000 5,920. 00
0070 202-00810 *Renoval of G ound Sign 58. 000 24.000
EACH 34. 000 2,550. 00
75. 00000 58. 000 4, 350. 00
0075 202-00828  *Renpval of Traffic Signal Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0080 202-01130 *Renoval of Quardrail Type 3 3, 798. 000 3, 798. 000
LF 0. 000 0. 00
3. 50000 3, 798. 000 13, 293. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 27,612. 000 27,607.000
CY 5. 000 90. 00
18. 00000 27,612. 000 497, 016. 00
0090 203-00100 Mick Excavation 500. 000 490. 000
CY 0. 000 0. 00
10. 00000 490. 000 4,900. 00
0095 203-01500 Bl adi ng 100. 000 33. 000
HOUR 0. 000 0. 00
120. 00000 33. 000 3, 960. 00
0100 203-01550 Dozi ng 100. 000 68. 000
HOUR 20. 000 2,400. 00
120. 00000 88. 000 10, 560. 00
0105 203-01597 *Pot hol i ng 105. 000 105. 000
HOUR 0. 000 0. 00
340. 00000 105. 000 35, 700. 00
0110 203-01622 Sweeping (Wth Pickup Broom 148. 500 142.500
HOUR 6. 000 1, 140. 00
190. 00000 148. 500 28, 215. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 206- 00000 Structure Excavation 783. 000 735. 000
CY 48. 000 360. 00
7.50000 783. 000 5,872.50
0120 207-00205 Topsoi | 1, 465. 000 586. 000
CcY 0. 000 0. 00
15. 00000 586. 000 8, 790. 00
0125 208-00002 *Erosion Log (12 Inch) 3, 000. 000 2, 768. 000
LF 0. 000 0. 00
3. 30000 2, 768. 000 9, 134. 40
0130 208-00020 *Silt Fence 7,794. 000 7,794. 000
LF 0. 000 0. 00
1. 20000 7,794. 000 9, 352. 80
0135 208-00045 Concrete Washout Structure 6. 000 2.000
EACH 0. 000 0. 00
840. 00000 2. 000 1, 680. 00
0140 208- 00050 *StormDrain Inlet Protection 35. 000 10. 000
EACH 0. 000 0. 00
80. 00000 10. 000 800. 00
0145 208-00070 Vehi cl e Tracki ng Pad 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 750. 000 666. 500
HOUR 33. 000 990. 00
30. 00000 699. 500 20, 985. 00
0155 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 750. 000 254. 500
HOUR 37.000 3,034.00
82. 00000 291. 500 23,903. 00
0160 208- 00205 Erosi on Control Supervisor 281. 000 258. 000
HOUR 23. 000 805. 00
35. 00000 281. 000 9, 835. 00
0165 210-01130 *Reset CGuardrail Type 3 464. 000 464. 000
LF 0. 000 0. 00
10. 00000 464. 000 4, 640. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 210-04010 Adj ust Manhol e 5. 000 3. 000
EACH 1. 000 750. 00
750. 00000 4. 000 3, 000. 00
0175 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-04070 Adj ust Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 9. 490 0. 500
ACRE 2.400 1,272.00
530. 00000 2.900 1, 537.00
0190 212-00032 *Soi | Condi tioning 9. 490 0. 500
ACRE 2.400 4, 560. 00
1, 900. 00000 2.900 5,510. 00
0195 213-00150 *Bonded Fi ber Matrix 9. 490 4. 800
ACRE 0. 000 0. 00
2,500. 00000 4. 800 12, 000. 00
0200 216-00041 *Soi | Retention Blanket (Straw Coconut) 17, 586. 000 2, 716. 000
Sy 7,505. 000 15, 010. 00
2. 00000 10, 221. 000 20, 442. 00
0205 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 976. 000 509. 000
5% 1, 250. 000 6, 250. 00
5. 00000 1, 759. 000 8, 795. 00
0210 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (C ass 6) 20, 000. 000 17,913. 040
TON 421. 190 6, 739. 04
16. 00000 18, 334. 230 293, 347. 68
0216 900- 00006 Added Item (Dol lar)/ Price Reduction ABC (O ass 6) 0. 000 -787.970
Gradation Deviation
DOL 0. 000 0. 00
1. 00000 -787.970 -787.97



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0217 900- 00006 Added Item (Dollar)/ Price Reduction for Overl oaded ABC 0. 000 -160. 000
Haul Vehicles
DOL 0. 000 0. 00
1. 00000 -160. 000 -160. 00
0220 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 296. 130 296. 130
TON 0. 000 0. 00
420. 00000 296. 130 124, 374. 60
0225 403- 00800 *Ener gency Pot hol e Repair 14.130 14.130
TON 0. 000 0. 00
1, 200. 00000 14. 130 16, 956. 00
0230 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 9, 339. 000 9, 251. 130
TON 0. 000 0. 00
88. 00000 9, 251. 130 814, 099. 44
0235 403-34861 *Hot M x Asphalt (G ading SX) (100) (PG 70-28) 3, 800. 000 195. 240
TON 0. 000 0. 00
110. 00000 195. 240 21, 476. 40
0237 900- 00006 Added Item (Dollar)/ Price Reduction HVA Overl oaded 0. 000 -2,019. 360
Haul Vehicles
DOL 0. 000 0. 00
1. 00000 -2,019. 360 -2,019. 36
0240 411-10255 *Emul sified Asphalt (Sl ow Setting) 3, 000. 000 1,282.000
GAL 0. 000 0. 00
5. 50000 1, 282. 000 7,051. 00
0245 411- 10300 *Enmul sified Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0250 503-00018 *Drilled Caisson (18 Inch) 32. 000 0. 000
LF 8. 000 512. 00
64. 00000 8. 000 512. 00
0255 503-00036 *Drilled Caisson (36 Inch) 110. 000 0. 000
LF 108. 000 35, 640. 00
330. 00000 108. 000 35, 640. 00
0260 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
410. 00000 17. 000 6, 970. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09:38:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0265 503-00048 *Drilled Caisson (48 Inch) 40. 000 20. 000
LF 20. 000 8, 800. 00
440. 00000 40. 000 17, 600. 00
0270 503-00054 *Drilled Caisson (54 Inch) 42.000 21. 000
LF 21. 000 11, 130. 00
530. 00000 42.000 22, 260. 00
0275 506-00212 Riprap (12 Inch) 75. 000 70. 000
CcY 0. 000 0. 00
120. 00000 70. 000 8, 400. 00
0280 507- 00000 Concrete Slope and Ditch Paving 61. 000 0. 000
CcY 0. 000 0. 00
320. 00000 0. 000 0. 00
0283 514-00200 Pedestrian Railing (Steel) Added By CO #011 85. 000 85. 000
LF 0. 000 0. 00
120. 00000 85. 000 10, 200. 00
0285 601- 01000 Concrete Cass B 33. 000 15. 600
CcY 0. 000 0. 00
770. 00000 15. 600 12, 012. 00
0290 602-00000 *Rei nf orcing Steel 1, 406. 000 893. 000
LB 0. 000 0. 00
0. 70000 893. 000 625. 10
0295 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 2,200. 00
2, 200. 00000 1. 000 2,200. 00
0295 MATERI AL ALLOWANCE | nl et Hardwar e 1. 000
EACH -1. 000 - 800. 00
800. 00000 0. 000 0. 00
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 1. 000 2,800. 00
2, 800. 00000 1. 000 2,800. 00
0305 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO. 0016 09:38:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0310 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 700. 00000 3. 000 11, 100. 00
0310 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 755. 00000 0. 000 0. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4,100. 00000 3. 000 12, 300. 00
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 992. 00000 0. 000 0. 00
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 992. 00000 0. 000 0. 00
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 325. 00000 0. 000 0. 00
0320 604-19205 Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0. 000 0.00
5, 300. 00000 4.000 21, 200. 00
0320 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
3, 668. 00000 0. 000 0. 00
0320 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
2, 825. 00000 0. 000 0. 00
0325 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 2. 000
EACH 0. 000 0.00
5, 300. 00000 2. 000 10, 600. 00
0330 604- 25005 Vane Grate Inlet (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
2, 800. 00000 3. 000 8, 400. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18367-BI D ESTI MATE RUN
PRQIECT: | MD252- 414 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0330 MATERI AL ALLOMANCE | nl et Hardwar e 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0330 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00
1, 992. 00000 0. 000 0. 00
0335 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
2,400. 00000 4. 000 9, 600. 00
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0340 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0345 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,013. 000 1, 328. 000
LF 0. 000 0. 00
16. 00000 1, 328. 000 21, 248. 00
0350 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0355 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0. 00
0360 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0365 607-11525 Fence (Pl astic) 1, 800. 000 1, 680. 000
LF 0. 000 0. 00
4. 00000 1, 680. 000 6, 720. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09:38:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0370 608-00006 Concrete Sidewal k (6 Inch) 1, 162. 000 647. 000
SY 0. 000 0. 00
46. 00000 647.000 29, 762. 00
0375 608-00010 Concrete Curb Ranp 226. 000 75. 000
SY 0. 000 0. 00
130. 00000 75. 000 9, 750. 00
0380 609-21010 Curb and CGutter Type 2 (Section |-B) 2,288. 000 340. 000
LF 1, 270. 000 17, 780. 00
14. 00000 1, 610. 000 22,540. 00
0385 609-21020 Curb and CGutter Type 2 (Section II-B) 2,379. 000 1, 647. 000
LF 369. 000 5, 535. 00
15. 00000 2,016. 000 30, 240. 00
0390 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 30, 322. 000 924. 000
SF 0. 000 0. 00
5. 00000 924. 000 4, 620. 00
0395 612-00001  *Delineator (Type I) 94. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0400 612-00002  *Del i neator (Type I1) 81. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0405 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0410 612-00070 *Reflector Strip (4 Inch) 2,248. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 613-01100 *1 Inch BElectrical Conduit (Plastic) 1, 160. 000 505. 000
LF 0. 000 0. 00
5. 00000 505. 000 2,525.00
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 600. 000 3, 883. 000
LF 934. 000 7,472.00
8. 00000 4,817. 000 38, 536. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0425 613-01300 *3 Inch Electrical Conduit (Plastic) 2, 095. 000 1, 078. 000
LF 358. 000 3,938. 00
11. 00000 1, 436. 000 15, 796. 00
0426 613-00306 3 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0427 613-01400 4 In Elec Cond (P) 314. 000 314. 000
LF 0. 000 0. 00
17. 00000 314. 000 5, 338. 00
0428 613- 00206 2 In Elec Cond (Bored) 1, 100. 000 840. 000
LF 0. 000 0. 00
20. 00000 840. 000 16, 800. 00
0429 613-00408 4 In Eec Cond (Bored) 130. 000 130. 000
LF 0. 000 0. 00
44. 00000 130. 000 5,720. 00
0430 613-07000 *Pul | Box (Special) 43. 000 18. 000
EACH 0. 000 0. 00
380. 00000 18. 000 6, 840. 00
0435 613-07070  *EMB Bal | Marker 33.000 14. 000
EACH 0. 000 0. 00
26. 00000 14. 000 364. 00
0440 613-10000 *Wring 1. 000 0. 400
LS 0. 000 0. 00
71, 400. 00000 0. 400 28, 560. 00
0445 613-10015 *Breakaway Wring System 29. 000 8. 000
EACH 5. 000 130. 00
26. 00000 13. 000 338. 00
0446 900- 00014 Added Item (Lunp Sun)/ Install Interconnect 1. 000 1.000
LS 0. 000 0. 00
3, 245. 00000 1. 000 3, 245. 00
0447 900- 00014 Added Item (Lunp Sun)/ Install Traffic Control Cabinet 0. 000 0. 000

I nt er connect
LS 0. 000 0. 00

6, 560. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0450 613-13000 *Luminaire (LED) (13,360 Lunens) 33. 000 14. 000
EACH 0. 000 0. 00
1, 600. 00000 14. 000 22, 400. 00
0455 613- 16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 613-16020 *Luminaire (Special) Induction (165 Watt) 4. 000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0465 613-30005 *Light Standard and Luninaire (Pedestrian) 6. 000 6. 000
EACH 0. 000 0. 00
6, 200. 00000 6. 000 37, 200. 00
0465 MATERI AL ALLOMANCE Luni nai re, Road 0. 000
EACH 0. 000 0. 00
4, 633. 00000 0. 000 0. 00
0470 613-34350 *Light Standard Metal (35 Foot) 29. 000 14. 000
EACH 0. 000 0. 00
2,900. 00000 14. 000 40, 600. 00
0470 MATERI AL ALLOMANCE Li ght Standard 21.000
EACH 0. 000 0. 00
1, 192. 00000 21.000 25, 032. 00
0475 613-40010 *Li ght Standard Foundati on 29. 000 13. 000
EACH 15. 000 14, 550. 00
970. 00000 28.000 27, 160. 00
0475 MATERI AL ALLOMANCE Anchor Bol ts 15. 000
EACH -15. 000 -8, 055. 00
537. 00000 0. 000 0. 00
0480 613-50105 *Lighting Control Center (Pedestal Only) 4.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0485 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09:38:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0490 614-00011 *Sign Panel (dass I) 513. 000 32. 000
SF 0. 000 0. 00
18. 00000 32. 000 576. 00
0490 MATERI AL ALLOMNCE Traf Sign Steel 361. 000
SF 0. 000 0. 00
7.85000 361. 000 2,833.85
0495 614-00012 *Sign Panel (dass I1) 218. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE Traf Sign Steel 218. 000
SF 0. 000 0. 00
10. 60000 218. 000 2,310. 80
0500 614-00013 *Sign Panel (Oass Ill) 644. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE Traf Sign Steel 635. 500
SF 0. 000 0. 00
12. 40000 635. 500 7, 880. 20
0505 614-00615 *Steel Sign Post (W 6x15) 66. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 428. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 368. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0520 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
30, 400. 00000 1. 000 30, 400. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0525 MATERI AL ALLOMANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
23, 850. 00000 0. 000 0. 00
0527 900- 00006 Added Item (Dol lar)/ P/R Caisson Concrete Sign #185 0. 000 -93. 050
DOL 0. 000 0. 00
1. 00000 -93. 050 -93.05
0530 614- 41600 *Monot ube Overhead Sign Bridge (16 Inch D ameter) 1. 000 0. 000
EACH 0. 000 0. 00
39, 000. 00000 0. 000 0. 00
0530 MATERI AL ALLOMANCE Over head Sign Str 1. 000
EACH 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0535 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
43, 900. 00000 0. 000 0. 00
0535 MATERI AL ALLOMANCE Over head Sign Str 1. 000
EACH 0. 000 0. 00
35, 150. 00000 1. 000 35, 150. 00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0540 MATERI AL ALLOMANCE Traf fi c Equi prent 12. 000
EACH 0. 000 0. 00
392. 00000 12. 000 4,704. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0545 MATERI AL ALLOMANCE Traf fic Equi prent 24.000
EACH 0. 000 0. 00
568. 00000 24.000 13, 632. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00

1, 400. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0550 MATERI AL ALLOWANCE Traf fic Equi prent 12. 000
EACH 0. 000 0.00
1, 120. 00000 12. 000 13, 440. 00
0555 614- 72895 *Vehi cl e Detection System (Single Canera) 8. 000 0. 000
EACH 0. 000 0.00
6, 100. 00000 0. 000 0.00
0555 MATERI AL ALLOMANCE Traf fic Equi prent 8. 000
EACH 0. 000 0.00
4,575. 00000 8. 000 36, 600. 00
0560 614-75848 *Traffic Signal Controller and Cabinet (lnstall Only) 2.000 0. 000
EACH 0. 000 0.00
770. 00000 0. 000 0.00
0565 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
10, 900. 00000 0. 000 0.00
0565 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
9, 360. 00000 1. 000 9, 360. 00
0570 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
12, 700. 00000 0. 000 0.00
0570 MATERI AL ALLOMANCE Si gnal Pol e 2.000
EACH 0. 000 0.00
8, 755. 00000 2.000 17, 510. 00
0575 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
14, 300. 00000 0. 000 0.00
0575 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 100. 00000 1. 000 10, 100. 00
0580 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00

25, 000. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0580 MATERI AL ALLOMNCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
18, 750. 00000 1. 000 18, 750. 00
0585 614-81240 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
26, 400. 00000 0. 000 0. 00
0585 MATERI AL ALLOMNCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
23, 050. 00000 1. 000 23, 050. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 8. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0590 MATERI AL ALLOMNCE Pedestal Pol e 8. 000
EACH 0. 000 0. 00
615. 00000 8. 000 4, 920. 00
0595 621-00450 *Det our Pavenent 8, 907. 000 8, 907. 000
SY 0. 000 0. 00
47. 00000 8, 907. 000 418, 629. 00
0597 900- 00014 Added Item (Lunp Sun)/ VECP Phase Accel eration 1. 000 1. 000
I ncentive
LS 0. 000 0. 00
43, 961. 50000 1. 000 43, 961. 50
0600 624-30019 18 Inch Drainage Pipe (Oass 10) (Conplete In Place) 1, 513. 000 1, 457. 000
LF 56. 000 4, 256. 00
76. 00000 1, 513. 000 114, 988. 00
0605 624- 30037 36 Inch Drainage Pipe (Oass 10) (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0610 624- 30049 48 Inch Drainage Pipe (O ass 10) (Conplete In Place) 15. 000 15. 000
LF 0. 000 0. 00
290. 00000 15. 000 4, 350. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 960
LS 0. 000 0. 00

93, 900. 00000 0. 960 90, 144. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0620 625- 00001 *Construction Surveying (Hourly) 57. 000 43. 000
HOUR 14. 000 1, 680. 00
120. 00000 57. 000 6, 840. 00
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 904
LS 0. 000 0. 00
1, 150, 000. 00000 0. 904 1, 039, 600. 00
0630 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0632 900-00014 Added Item (Lunp Sun)/ Public Information Services 0. 900 0. 800
Speci al
(Sp ) LS 0. 100 2,155. 00
21, 550. 00000 0. 900 19, 395. 00
0635 627-00005 *Epoxy Pavenent MarKking 74.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0640 627-00011 *Pavenent Marking Paint (Waterborne) 358. 000 358. 000
GAL 0. 000 0. 00
27.00000 358. 000 9, 666. 00
0641 900- 00021 *Added Item (Square Foot)/ Pavenent Marking Paint 1, 628. 000 1, 628. 000
(Wat er bour ne) (Wrd / Synbol) s 0. 000 0. 00
6. 30000 1, 628. 000 10, 256. 40
0643 900- 00021 *Added Item (Square Foot)/ Pavenent Marking 5, 353. 000 5, 353. 000
Pai nt (Wt er bour ne) ( X- Wl k- Stop Line)
SF 0. 000 0. 00
4. 20000 5, 353. 000 22,482. 60
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 482. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0650 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 594. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0655 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 424. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
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PON: 18367- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0660 630-00000  *Fl aggi ng 4, 000. 000 2,949. 000
HOUR 131. 500 3, 156. 00
24. 00000 3, 080. 500 73,932.00
0665 630- 00007 *Traffic Control Inspection 221. 000 204. 000
DAY 17. 000 1, 309. 00
77.00000 221. 000 17,017.00
0670 630-00012 *Traffic Control Managenent 310. 000 248. 000
DAY 18. 000 10, 980. 00
610. 00000 266. 000 162, 260. 00
0675 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
610. 00000 3. 600 2,196. 00
0680 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0685 630- 80341 *Construction Traffic Sign (Panel Size A) 190. 000 171. 000
EACH 0. 000 0. 00
41. 00000 171. 000 7,011. 00
0690 630-80342 *Construction Traffic Sign (Panel Size B) 256. 000 121. 500
EACH 0. 000 0. 00
41. 00000 121. 500 4,981. 50
0695 630-80343 *Construction Traffic Sign (Panel Size C 51. 000 45. 900
EACH 0. 000 0. 00
41. 00000 45. 900 1, 881.90
0700 630- 80344 *Construction Traffic Sign (Special) 86. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0705 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
8, 200. 00000 3. 600 29, 520. 00
0710 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 6. 300
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 6. 300 6, 300. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0715 630- 80360 *Drum Channel i zi ng Devi ce 559. 000 480. 600
EACH 22.500 450. 00
20. 00000 503. 100 10, 062. 00
0720 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0723 630- 80367 *Portable Traffic Speed Monitor 4. 000 3. 600
EACH 0. 000 0. 00
5, 750. 00000 3. 600 20, 700. 00
0725 630-80370 Concrete Barrier (Tenporary) 7,774.000 5, 497. 200
LF 0. 000 0. 00
23. 00000 5,497. 200 126, 435. 60
0730 630-80380 *Traffic Cone 250. 000 225. 000
EACH 0. 000 0. 00
6. 00000 225. 000 1, 350. 00
0735 630-85011 *| npact Attenuator (Tenporary) 3,098. 000 2,630. 700
DAY 157. 500 2,362.50
15. 00000 2,788. 200 41, 823. 00
0740 630-85041 *Mobi | e Attenuator 200. 000 92. 000
DAY 15. 000 3, 000. 00
200. 00000 107. 000 21, 400. 00
0745 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
81, 600. 00000 1. 000 81, 600. 00
0746 900- 00007 Added Item (Each)/ Install Traffic Signal Heads with 2.000 2.000
Arns
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0750 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0760 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adj ustnent -42,395. 070 -45, 019. 340
FA - 655. 370 - 655. 37
1. 00000 -45,674.710 -45,674.71
0770 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -76,956.570 - 82, 404. 230
F A 0. 000 0. 00
1. 00000 -82,404. 230 -82,404. 23
0780 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 3, 337. 000
HOUR 503. 000 503. 00
1. 00000 3, 840. 000 3, 840. 00
0785 700- 70034 F/ A Dewat ering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70035 F/ A Furnish and Install Electrical Services 25, 000. 000 6, 156. 100
F A 0. 000 0. 00
1. 00000 6, 156. 100 6, 156. 10
0795 700- 70036 Forced Accounts Wilities 24, 279. 300 24,279. 300
FA 0. 000 0. 00
1. 00000 24, 279. 300 24,279. 30
0800 700-70310 F/ A Landscapi ng 5, 000. 000 1, 355. 850
F A 0. 000 0. 00
1. 00000 1, 355. 850 1, 355. 85
0805 700- 70380 F/ A Erosi on Control 90, 000. 000 73, 866. 110
FA 0. 000 0. 00
1. 00000 73, 866. 110 73, 866. 11
0810 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0812 700-70034 F/A F/A Hotel Voucher 2, 000. 000 1,077. 650
FA 0. 000 0.00
1. 00000 1, 077. 650 1,077. 65

CAT NOO300 0300 Structure 1-17-QA

CAT 0200 CURRENT AMI  $ 7,225,984.96 $

0820 202- 00004 *Renoval of Steel Hor Pipe Piling 49. 000 49. 000

LF 0. 000

27. 00000 49. 000

0825 202- 00026 Renoval of Slope and Ditch Paving 595. 000 595. 000

Sy 0. 000

7.00000 595. 000

0830 202- 00400 *Renoval of Bridge 1. 000 1.000

EACH 0. 000

120, 200. 00000 1. 000

0833 900- 00006 Added Item (Dollar)/ P/R Wrking Tine Linitation 0. 000 -7,050. 000
Violation

DOL 0. 000

1. 00000 -7,050. 000

0835 202- 05008 Sawi ng Concrete (8 Inch) 234. 000 234. 000

LF 0. 000

42.00000 234. 000

0840 202- 05019 *Sawi ng Concrete (Special) 234.000 234.000

LF 0. 000

41. 00000 234. 000

0845 206- 00000 Structure Excavation 24.000 24. 000

Cy 0. 000

7.50000 24.000

0850 206- 00200 Structure Backfill (dass 2) 18. 000 0. 000

Cy 18. 000

40. 00000 18. 000

0855 206- 01750 *Shori ng 1. 000 1.000

LS 0. 000

15, 000. 00000 1. 000

180, 215. 37 $ 5, 689, 621. 26

0.00
1, 323. 00

0. 00
4,165. 00

0. 00
120, 200. 00

0.00
-7,050. 00

0. 00
9, 828. 00

0. 00
9, 594. 00

0. 00
180. 00

720. 00
720. 00

0.00
15, 000. 00
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PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Structure 1-17-QA

0860 206-01783 *Shoring (Area 3) 1. 000 1.000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0865 206-01784 *Shoring (Area 4) 1. 000 1.000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0870 403- 34861 *Hot M x Asphalt (Grading SX) (100) (PG 70-28) 135. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0.00
0875 502- 00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
130. 00000 18. 000 2, 340. 00
0875 MATERI AL ALLOMNCE Pil e Driving Point 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0880 502- 02000 *Dynam ¢ Load Testing 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7, 500. 00
0885 502-11274 Steel Piling (HP 12x74) 1, 140. 000 1, 140. 000
LF 0. 000 0. 00
60. 00000 1, 140. 000 68, 400. 00
0885 MATERI AL ALLOMANCE Steel Str Pile 180. 000
LF 0. 000 0. 00
33. 56000 180. 000 6, 040. 80
0890 503-00048 *Drilled Caisson (48 Inch) 130. 000 130. 000
LF 0. 000 0. 00
440. 00000 130. 000 57, 200. 00
0895 514-00201 Pedestrian Railing (Steel)(Special) 631. 000 0. 000
LF 406. 000 113, 680. 00
280. 00000 406. 000 113, 680. 00
0895 MATERI AL ALLOMNCE Pi pe Bike Railing 631. 000
LF -406. 000 - 90, 201. 02

222.17000 225. 000 49, 988. 25
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PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO 0016 09:38:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 Structure 1-17-QA
0900 515-00120 *Wat er proof i ng ( Menbrane) 856. 000 856. 000
SY 0. 000 0. 00
15. 00000 856. 000 12, 840. 00
0905 515-00400 *Concrete Seal er 413. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 518- 00000 Bri dge Conpression Joint Seal er 52. 000 32.000
LF 0. 000 0. 00
450. 00000 32. 000 14, 400. 00
0915 601- 03040 *Concrete O ass D (Bridge) 776. 000 776. 000
CcY 0. 000 0. 00
720. 00000 776. 000 558, 720. 00
0915 MATERI AL ALLOMANCE Conc, CL D 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0917 700- 70034 F/ A Concrete Heating Equi prent 11, 875. 360 11, 875. 360
F A 0. 000 0. 00
1. 00000 11, 875. 360 11, 875. 36
0920 601-40300  *Structural Concrete Coating 1, 563. 000 330. 000
SY 881. 000 7,929. 00
9. 00000 1, 211. 000 10, 899. 00
0925 601-40400  *Structural Concrete Stain 125. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 136, 350. 000 136, 350. 000
LB 0. 000 0. 00
0. 90000 136, 350. 000 122, 715. 00
0935 606-10700 *Bridge Rail Type 7 619. 000 482. 000
LF 65. 000 3, 705. 00
57. 00000 547. 000 31, 179. 00
0940 613-01100 *1 Inch Electrical Conduit (Plastic) 345. 000 345. 000
LF 0. 000 0. 00
5. 00000 345. 000 1,725.00
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PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Structure 1-17-QA

0945 618- 10060 *Precast Concrete U G rder (UB0)(Pre-Tensioned) 651. 000 651. 000
LF 0. 000 0. 00
490. 00000 651. 000 318, 990. 00

0945 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00

334. 77000 0. 000 0. 00

0945 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00

334. 77000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,646, 980.36 $ 35,832.98% 1,592,452.41
CAT NOO301 0301 Structure 1-17-QB

0950 202- 00026 Renoval of Slope and Ditch Paving 466. 000 466. 000
SY 0. 000 0. 00
7.00000 466. 000 3, 262. 00
0955 206- 00000 Structure Excavation 19. 000 19. 000
cY 0. 000 0.00
7.50000 19. 000 142.50
0960 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CcY 14. 000 560. 00
40. 00000 14. 000 560. 00
0965 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0970 206-01782  *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0975 403-34861 *Hot Mx Asphalt (G ading SX) (100) (PG 70-28) 187. 000 121. 450
TON 0. 000 0. 00
110. 00000 121. 450 13, 359. 50
0980 502-00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00

130. 00000 18. 000 2,340. 00
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PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

0985 502-11274 Steel Piling (HP 12x74) 1, 139. 000 1, 131. 000
LF 0. 000 0. 00
60. 00000 1, 131. 000 67, 860. 00
0990 503-00048 *Drilled Caisson (48 Inch) 124. 000 124. 000
LF 0. 000 0. 00
440. 00000 124. 000 54, 560. 00
0995 514-00201 Pedestrian Railing (Steel)(Special) 633. 000 340. 000
LF 22.000 6, 160. 00
280. 00000 362. 000 101, 360. 00
0995 MATERI AL ALLOMNCE Pi pe Bi ke Railing 270. 000
LF -22.000 -4,887.74
222.17000 248. 000 55, 098. 16
1000 515-00120 *Wat er proof i ng (Menbr ane) 1, 185. 000 1, 185. 000
SY 0. 000 0. 00
15. 00000 1, 185. 000 17, 775. 00
1005 518- 00000 Bri dge Conpression Joint Seal er 25. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
1010 601-03040 *Concrete O ass D (Bridge) 613. 000 613. 000
CY 0. 000 0. 00
720. 00000 613. 000 441, 360. 00
1010 MATERI AL ALLOMNCE Conc, CL D 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
1010 MATERI AL ALLOMNCE Conc, CL D 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
1015 601- 40300 *Structural Concrete Coating 1, 535. 000 122. 000
Sy 1, 089. 000 9, 801. 00
9. 00000 1, 211. 000 10, 899. 00
1020 601- 40400 *Structural Concrete Stain 123. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 126, 150. 000 126, 150. 000
LB 0. 000 0. 00
0. 90000 126, 150. 000 113, 535. 00
1030 606-10700 *Bridge Rail Type 7 616. 000 469. 000
LF 0. 000 0. 00
57. 00000 469. 000 26, 733. 00
1035 613-01100 *1 Inch BElectrical Conduit (Plastic) 456. 000 456. 000
LF 0. 000 0. 00
5. 00000 456. 000 2,280. 00
1040 618-10060 *Precast Concrete U G rder (UB0)(Pre-Tensioned) 651. 000 651. 000
LF 0. 000 0. 00
490. 00000 651. 000 318, 990. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
334. 77000 0. 000 0. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
334. 77000 0. 000 0. 00
1045 630-80370 Concrete Barrier (Tenporary) 233. 000 209. 700
LF 0. 000 0. 00
23. 00000 209. 700 4,823.10

CAT 0301 CURRENT AMI  $ 1, 352,597.50 % 11,633.26$ 1,299, 937.26
CAT NO0302 0302 Structure VWalls

1050 206- 00000 Structure Excavation 8, 995. 000 8, 995. 000
CY 0. 000 0. 00
7.50000 8, 995. 000 67, 462. 50
1055 206- 00100 Structure Backfill (dass 1) 8, 245. 000 7, 310. 000
cY 935. 000 37, 400. 00
40. 00000 8, 245. 000 329, 800. 00
1060 206- 00200 Structure Backfill (dass 2) 140. 000 0. 000
CY 0. 000 0. 00

40. 00000 0. 000 0.00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: | MD252- 414 ESTI MATE NO 0016 09: 38: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 Structure Valls

1065 206- 00360 Mechani cal Rei nforcenent of Soil 8, 245. 000 7,310. 000
cY 935. 000 14, 025. 00
15. 00000 8, 245. 000 123, 675. 00
1065 MATERI AL ALLOMNCE Rei nf or cenent Geot ex 935. 000
cY -935. 000 -1,122.00
1. 20000 0. 000 0. 00
1070 420- 00000 Ceonenbr ane 2, 300. 000 1, 760. 000
SY 0. 000 0. 00
14. 00000 1, 760. 000 24, 640. 00
1075 504- 05000 Wre Mesh Facing 11, 000. 000 8, 723. 000
SF 2,277.000 34, 155. 00
15. 00000 11, 000. 000 165, 000. 00
1075 MATERI AL ALLOMNCE No Test Required 2,122.000
SF -2,122.000 -17,782. 36
8. 38000 0. 000 0. 00
1080 601-03050 Concrete Cass D (Vall) 923. 000 665. 300
cY 239. 200 200, 928. 00
840. 00000 904. 500 759, 780. 00
1082 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete Cass D 0. 000 -739. 200
wal |
( ) DOL 0. 000 0. 00
1. 00000 -739. 200 -739. 20
1085 601- 40300 *Structural Concrete Coating 687. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1090 601- 40400 *Structural Concrete Stain 1, 496. 000 0. 000
Sy 448. 000 4,032. 00
9. 00000 448. 000 4,032. 00
1095 602- 00020 *Rei nforcing Steel (Epoxy Coated) 87, 490. 000 77,731. 000
LB 7,793. 000 7,013.70
0. 90000 85, 524. 000 76,971. 60
1100 605- 00060 6 Inch Perforated Pipe Underdrain 500. 000 500. 000
LF 0. 000 0. 00

30. 00000 500. 000 15, 000. 00
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PCN: 18367-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: | MD252- 414 ESTI MATE NO. 0016 09: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 0302 Structure Walls
1105 605- 84000 Subsurface Drain Qutlet 170. 000 170. 000
LF 0. 000 0. 00
35. 00000 170. 000 5, 950. 00
1110 606-10700 *Bridge Rail Type 7 305. 000 305. 000
LF 0. 000 0. 00
57. 00000 305. 000 17, 385. 00
1115 613-01100 *1 Inch BElectrical Conduit (Plastic) 270. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
CAT 0302 CURRENT AMI $ 1,637,130.50 % 278,649.34$ 1,588, 956. 90
CAT NO0400 0400 Construction Engineering Bid Itens
1120 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
102, 200. 00000 1. 000 102, 200. 00
1125 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 800. 00000 1. 000 26, 800. 00
1130 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
CAT 0400 CURRENT AMI  $ 132, 800. 00 $ 0.00$ 132, 800. 00
PRQJIECT TOTAL CURRENT AMI $ 11, 995, 493.32 $ 506, 330. 95 $10, 303, 767. 83




